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Progress Continues on Devil’s Slide Tunnels Project

Despite recent activities related to the closure of Highway 1 at Devil's Slide, the Tunnels
Project is still on schedule.  Plans, specifications, and estimates for the tunnel contract
were completed March 30, 2006.  The complete package is undergoing review at
Caltrans Headquarters.

The Tunnels Contract is scheduled to be advertised for bid by the end of May.  Bid
opening will take place in August 2006.  Tunnels construction is scheduled to start in
October 2006, and complete by the fall of 2011.

On April 26, 2006, a pre-bid contractor outreach meeting was held at District 4 offices in
Oakland.  This meeting was for prospective contractors planning to bid on the tunnel
portion of the project.  Attendance surpassed expectations.  Fourteen prime tunnel
contractors showed up.  All indications suggest there will be at least three bids from
contractors by bid opening day in August.

The selected bridge contractor is currently undergoing the submittal process to ensure
construction plans comply with all the project permit constraints.

Staining of the South Rock Cut wall is underway and the first planting at the Wetlands
Mitigation site is complete.

Although the spotlight of late has been on repairing Route 1 at Devil’s Slide to get the
road open as soon as possible, the Tunnels Project Team is concentrating on keeping
the project on track.  At this time, efforts to repair the road are not affecting the Tunnels
Project schedule.
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